COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20626

PCN: 20626- Bl D

CONTRACT DESCRI PTI ON:
SH 17 MP 84.5 to US 285 & SH 17 Intersection

NHPP0O171- 105
SH 17 Ml epost 84.5 to US 285 & SH 17 |

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ALAMOSA

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

GOLDEN CO 80403 (303) 279-6611

CURRENT PRQJECT AM: 20, 326, 354. 67

©

PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 21,320, 469. 84 NON- PARTI Cl PATI NG

PERCENT COWVPLETE: 95. 77% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 860, 365. 09 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0008 PROG

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 02/ 24/ 2021

16:01: 06

TIME CHARGED: 159.0 DAYS TI ME ALLOW 265 WORK DAYS

PERCENT TI ME: 60. 00 ORI G TI ME ALLOW 265 WORK DAYS

ntersection

SAGUACHE

01/11/ 2021
03/ 05/ 2020

DATE TI ME STARTED 06/01/2020
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

03/ 26/ 2020
05/ 21/ 2020
06/ 01/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 19, 465, 989. 58 $ 655, 434. 88
0. 00 0. 00
19, 465, 989. 58 655, 434. 88
0.00 0.00
19, 465, 989. 58 655, 434. 88
-319, 807. 05 0. 00
0.00 0.00
19, 146, 182. 53 655, 434. 88
0. 00 0. 00
0.00 0.00
19, 146, 182. 53 655, 434. 88
0. 00 0. 00
PAYMENT DUE $ 655, 434. 88

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00027

0015 202-00035

0020 202- 00090

0025 202-00240

0030 202-00425

0035 202-00810

0040 202-00821

0045 202-01130

0050 202-04002

0055 203-00050

C20626

20626- BI D
NHPPO171- 105

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Riprap

*Renoval of Pipe

*Rermoval of Delineator

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Bridge Railing

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Cl ean Cul vert

*Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
139. 700
ACRE
957. 54000
0. 000
sy
1, 818. 10000
71. 000
LF
48. 48000
871. 000
EACH
6. 06000
1, 894. 000
5%
7. 80000
136. 000
LF
37. 42000
13. 000
EACH
153. 01000
58. 000
EACH
40. 80000
988. 000
LF
9. 49000
13. 000
EACH
3, 939. 23000
341. 000
oy

79. 79000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

139.700
0. 000
139.700

0. 000
0. 000
0. 000

71.000
0. 000
71.000

793. 000
78. 000
871.000

1, 894. 000
0. 000
1, 894. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

22.000
36. 000
58. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

341. 000
0. 000
341. 000
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ESTI MATE RUN 02/ 24/ 2021

472.

1, 468

.00

.00

.00

68

.00

.00

.00

80

.00

.00

.00

16: 01: 06

AMOUNT

133, 768

3,442

5,278

14,773

1,989

2, 366

51, 209

27, 208

34

.00

08

26

20

.00

13

40

.00

99

39



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20626-BI D ESTI MATE RUN 02/ 24/ 2021
PRQIECT: NHPP0171- 105 ESTI MATE NO 0008 16: 01: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 *Enmbanknment Material (Conplete In Place) 146, 864. 000 146, 864. 000
cY 0. 000 0. 00
20. 84000 146, 864. 000 3, 060, 645. 76
0065 203-01140 Rol li ng 70. 000 0. 000
HOUR 0. 000 0. 00
100. 01000 0. 000 0. 00
0070 203-01500 Bl adi ng 90. 000 0. 000
HOUR 0. 000 0. 00
110. 01000 0. 000 0. 00
0075 203-01597 Pot hol i ng 120. 000 0. 000
HOUR 0. 000 0. 00
120. 01000 0. 000 0. 00
0080 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 207-00205 *Topsoi | 58, 120. 000 52, 468. 000
cY 0. 000 0. 00
18. 70000 52, 468. 000 981, 151. 60
0090 208-00002 *Erosion Log Type 1 (12 Inch) 490. 000 490. 000
LF 0. 000 0. 00
4.13000 490. 000 2,023.70
0095 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 38000 0. 000 0. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 641. 26000 0. 000 0. 00
0105 208-00103 Renoval and Disposal of Sedinent (Labor) 35. 000 35. 000
HOUR 0. 000 0. 00
50. 00000 35. 000 1, 750. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 10. 000
HOUR 0. 000 0. 00

100. 01000 10. 000 1, 000. 10



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20626-BI D ESTI MATE RUN 02/ 24/ 2021
PRQIECT: NHPP0171- 105 ESTI MATE NO 0008 16: 01: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 01000 0. 000 0. 00
0120 208-00207  *Erosion Control Management 40. 000 32.000
DAY 0. 000 0. 00
600. 03000 32. 000 19, 200. 96
0125 208- 00300 *Tenporary Berns 49, 456. 000 49, 456. 000
LF 0. 000 0.00
3. 03000 49, 456. 000 149, 851. 68
0130 210-00810 *Reset Ground Sign 138. 000 87. 000
EACH 46. 000 8, 915. 26
193. 81000 133. 000 25,776.73
0135 212-00006 *Seedi ng (Native) 120. 000 54. 300
ACRE 0. 000 0. 00
390. 55000 54. 300 21, 206. 87
0140 213-00004 *Mul ching (Weed Free Straw) 120. 000 54. 300
ACRE 0. 000 0. 00
602. 61000 54. 300 32,721.72
0145 213-00061 *Mil ch Tackifier 24, 000. 000 10, 860. 000
LB 0. 000 0.00
1. 95000 10, 860. 000 21,177.00
0150 304-06000  *Aggregate Base Course (Cl ass 6) 62, 728. 000 62, 728. 000
TON 0. 000 0. 00
28. 73000 62, 728. 000 1,802, 175. 44
0155 304-09014  Aggregate Base Course (Special) 18, 433. 220 18, 433. 220
TON 0. 000 0.00
21.67000 18, 433. 220 399, 447. 88
0160 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
79. 08000 0. 000 0. 00
0165 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) Furnish 11, 255. 350 11, 255. 350
TON 0. 000 0.00

62. 30000 11, 255. 350 701, 208. 31



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20626-BI D ESTI MATE RUN 02/ 24/ 2021
PRQIECT: NHPP0171- 105 ESTI MATE NO 0008 16: 01: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34731 *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 84, 348. 880 84, 348. 880
TON 0. 000 0. 00
83. 27000 84, 348. 880 7,023,731. 24
0175 405-00100 *Heating and Remi xi ng Treat ment 664, 968. 000 664, 968. 000
5% 0. 000 0. 00
3.23000 664, 968. 000 2,147, 846. 64
0180 411-10255 Emul sified Asphalt (Slow Setting) 41, 360. 000 41, 360. 000
GAL 0. 000 0. 00
2.50000 41, 360. 000 103, 400. 00
0185 411-90010 *Asphal t Rej uvenating Agent 32, 015. 000 32, 015. 000
GAL 0. 000 0. 00
3. 03000 32, 015. 000 97, 005. 45
0190 603-10180 *18 Inch Corrugated Steel Pipe 144. 000 144. 000
LF 0. 000 0. 00
102. 02000 144. 000 14, 690. 88
0195 603-10240 *24 Inch Corrugated Steel Pipe 72.000 72.000
LF 0. 000 0. 00
110. 10000 72.000 7,927.20
0200 603-10300 *30 Inch Corrugated Steel Pipe 58. 000 58. 000
LF 0. 000 0. 00
136. 36000 58. 000 7,908. 88
0205 603-30018 *18 Inch Steel End Section 12. 000 12. 000
EACH 0. 000 0. 00
1, 539. 33000 12. 000 18, 471. 96
0210 603-30024  *24 Inch Steel End Section 7.000 7.000
EACH 0. 000 0. 00
1,672. 66000 7.000 11, 708. 62
0215 603-30030 *30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
1,927.19000 0. 000 0.00
0220 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M3S) (12 864. 000 0. 000
in. Block)
LF 0. 000 0. 00

32.88000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 606-01395

0230

606-10300

0235

607-11525

0240

612- 00001

0245

612-00002

0250

612- 00003

0255

614- 00011

0260

614- 00012

0265

614-01512

0270

614- 01522

0275 614-01575

C20626
20626-BI D
NHPP0171- 105

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Transi tion Type 3L 8. 000
EACH
977. 74000
*Bridge Rail Type 3 136. 000
LF
417. 15000
*Fence (Plastic) 2,118. 000
LF
10. 00000
*Del i neator (Type I) 940. 000
EACH
23. 46000
*Del i neator (Type I1l) 155. 000
EACH
25. 50000
*Del i neator (Type II1I) 82. 000
EACH
27.54000
*Sign Panel (Class |) 163. 000
SF
18. 36000
*Sign Panel (Class Il) 383. 000
SF
21. 42000
*Steel Sign Support (2-1nch Round)(Post) 56. 000
LF
16. 32000
*Steel Sign Support (2-1nch Round)(Socket) 118. 000
EACH
127. 51000
*Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 12. 000
LF

20. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,118. 000
0. 000
2,118. 000

857. 000
83. 000
940. 000

82. 000
73. 000
155. 000

73.000
5. 000
78. 000

0. 000
139. 500
139. 500

0. 000
369. 000
369. 000

0. 000
0. 000
0. 000

114. 000
4. 000
118. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 24/ 2021

1, 947

1,861.

137.

2,561.

7,903

510

.00

.00

.00

18

50

70

22

98

.00

04

.00

16: 01: 06

AMOUNT

21,180

22,052

3,952

2,148

2,561.

7,903

15, 046

.00

.00

00

40

50

12

22

98

.00

18

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

614-01578

614-80391

625- 00000

626- 00000

626-01114

627-00013

627- 30405

630- 00000

630- 00007

630- 00012

630- 80341

C20626
20626-BI D
NHPP0171- 105

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 35. 000
EACH
224. 41000
*Runbl e Strip (Ginding)(Asphalt) 86, 127. 000
LF
0. 12000
*Construction Surveying 1. 000
LS

*Mobi | i zati on

Public Infornation Managenent (Tier V)

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

Mar ki ng

Size A

105, 006. 04000

1. 000
LS
1,243, 676. 51000

370. 000
DAY
60. 00000
9, 820. 000
GAL
31. 47000
1,134. 000
SF
16. 24000
15, 290. 250
HOUR
24. 48000
80. 000
DAY
198. 91000
230. 000
DAY
882. 35000
122. 000
EACH

30. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

31. 000
3. 000
34. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

223. 000
14. 000
237.000

3, 642. 000
0. 000
3, 642. 000

0. 000
0. 000
0. 000

15, 228. 250
62. 000
15, 290. 250

58. 000
6. 000
64. 000

151. 000
8. 000
159. 000

109. 800
0. 000
109. 800

Page 7

ESTI MATE RUN 02/ 24/ 2021

673.

840.

1, 517.

1,193.

7,058

23

.00

.00

.00

00

.00

.00

76

46

80

.00

16: 01: 06

AMOUNT

7,629

105, 006

1, 243,676

14, 220

114,613

374, 305

12,730

140, 293

3,359

94

.00

04

51

00

74

.00

32

24

65

88



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20626- Bl D
PRQIECT NHPP0O171- 105 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000
EACH
51. 00000
0340 630-80356 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (A 0. 000
Type
ype) EACH
1, 530. 09000
0345 630-80359 *Portabl e Message Sign Panel 1, 025. 000
DAY
30. 60000
0350 630-80360 *Drum Channel i zi ng Device 505. 000
EACH
20. 40000
0355 630-80380 *Traffic Cone 360. 000
EACH
1. 02000
0360 630-80511 *Mobi | e Pavenent Marking Zone 1. 000
LS
6, 090. 35000
0364 700- 70002 F/ A ANTI Cl PATED CMO 0. 000
FA
1. 00000
0365 700-70010 F/ A M nor Contract Revisions 199, 450. 000
FA
1. 00000
0370 700-70012 F/ A Asphal t Pavenent |ncentive (Snpothness) 313, 451. 640
FA
1. 00000
0375 700-70016 F/ A Fuel Cost Adj ustnment -219, 169. 620
FA
1. 00000
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

43. 200
0. 000
43. 200

0. 000
0. 000
0. 000

623. 000
16. 000
639. 000

454. 500
0. 000
454. 500

324. 000
0. 000
324.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
313, 451. 640
313, 451. 640

-219, 169. 620
0. 000
-219, 169. 620

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 02/ 24/ 2021

489.

313, 451.

.00

.00

.00

.00

.00

.00

.00

64

.00

.00

16: 01: 06

CUMULATI VE

AMOUNT

2,203

19, 553

9, 271.

330.

313, 451.

-219, 169

20

.00

40

80

48

.00

.00

.00

64

62

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20626-BI D ESTI MATE RUN 02/ 24/ 2021
PRQIECT: NHPP0171- 105 ESTI MATE NO 0008 16: 01: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700- 70023 F/ A On-The-Job Trai nee 32, 000. 000 32, 000. 000
FA 0. 000 0. 00
1. 00000 32, 000. 000 32, 000. 00
0390 700-70025 F/ A Quality Incentive Paynent 304, 592. 050 0. 000
F A 304, 592. 030 304, 592. 03
1. 00000 304, 592. 030 304, 592. 03
0395 700- 70060 F/' A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700- 70589 F/ A Environmental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0430 900-00006 Added Item (Dollar)/ Price Reduction for ABC (Class 6) - 31, 318. 000 - 31, 318. 000
Gradation
DOL 0. 000 0. 00
1. 00000 - 31, 318. 000 -31,318. 00
0435 630-80335 Barricade (3 MA) (Tenp) 2.000 1.800
EACH 0. 000 0.00
275. 00000 1. 800 495. 00
0440 900-00006 Added Item (Dollar)/ Price Reduction for Violation of -5, 850. 000 -5, 850. 000
Working Tine Linmitations
DOL 0. 000 0. 00
1. 00000 -5, 850. 000 -5, 850. 00
0445 900- 00006 Added Item (Dol lar)/ Price Reduction for H PR - 14, 808. 650 - 14, 808. 650
Densities
DOL 0. 000 0.00

1. 00000 - 14, 808. 650 - 14, 808. 65



CONTI D:

CAT NO0200

0450 900- 00006

CAT NO0400

0415 620- 00002

0420 620-00012

0425 620-00020

CURRENT PREV QTY/

| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS Qry TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
Added Item (Dol lar)/ Price Reduction for Overweight -160. 000 0. 000
Trucks
DOL -160. 000
1. 00000 -160. 000
CAT 0200 CURRENT AMTI $20, 253, 700. 50 $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
*Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000
32, 751. 88000 1. 000
*Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000
31, 151. 79000 1. 000
*Sanitary Facility 1. 000 1. 000
EACH 0. 000
8, 750. 50000 1. 000
CAT 0400 CURRENT AMT $ 72,654.17 %

C20626
20626-BI D
NHPP0171- 105

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

PRQIECT TOTAL

655, 434. 88 $19, 393, 335.
0. 00

32, 751.
0. 00

31, 151.
0. 00

8, 750

0.00% 72,654

655, 434. 88 $19, 465, 989.

CURRENT AMT $20, 326, 354. 67 $

Page 10

ESTI MATE RUN 02/ 24/ 2021

16: 01: 06
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
-160. 00
-160. 00

88

79



